

## NW LEICESTERSHIRE District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
CHURCH STREET APPLEBY MAGNA	Water mains renewal of Est 980m via Directional drill method. Transfer of associated services	Asset Creation Distribution West	22/01/2020	17/04/2020	Some Carriageway Incursion	
MEASHAM ROAD APPLEBY MAGNA	open excavation for existing main abandonment in CW and Verge	Asset Creation Distribution West	18/02/2020	18/05/2020	Some Carriageway Incursion	
TOP STREET APPLEBY MAGNA	Water mains renewal of Est 580m via Directional drill method. Transfer of associated services	Asset Creation Distribution West	15/02/2020	18/05/2020	Traffic Control (Give and Take)	
NEW ROAD APPLEBY PARVA	Water mains renewal of Est 495m via Directional drill method. Transfer of associated services	Asset Creation Distribution West	26/03/2020	18/05/2020	Road Closure	
BATH STREET ASHBY DE LA ZOUCH	S50 - New Gas Pipe	LCC (Section 50/278/184)	13/04/2020	29/05/2020	Road Closure	
BURTON ROAD ASHBY DE LA ZOUCH	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ Gas S81	09/04/2020 10:05:00	17/04/2020	Some Carriageway Incursion	
HIGHFIELDS CLOSE ASHBY DE LA ZOUCH	tree works	LCC (Works Promoter)	20/04/2020	20/04/2020	Traffic Control (Stop/Go Boards)	
KILWARDBY STREET ASHBY DE LA ZOUCH	LAY 11 X NEW GAS SERVICES FROM MAIN LOCATED INTO THE NEARSIDE FOOTPATH	East of England Network EMLDZ Gas S81	14/04/2020	17/04/2020	Traffic Control (Two-Way Signals)	
LOWER PACKINGTON ROAD ASHBY DE LA ZOUCH	please excavate rear of outlet and repair. (Enquiry 727704)	LCC (Works Promoter)	16/04/2020 00:00:12	16/04/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
MARLBOROUGH WAY ASHBY DE LA ZOUCH	Skip - Licence- 789962	LCC (Permit Authority)	23/04/2020 12:58:54	29/04/2020	Some Carriageway Incursion	
MATTHEWS COURT ASHBY DE LA ZOUCH	Excavate approx 1m footway and 14m carriage way to install new ducting between numbers 1 - 4 and new tee outside number 4	Virgin Media - North Midland Construction	17/04/2020	21/04/2020	Traffic Control (Give and Take)	
MILLFIELD CLOSE ASHBY DE LA ZOUCH	Dig required in footway to repair out of service telephone cable. BT Fault reference EM0UPC04	BT - Inc S81	15/04/2020 13:46:00	17/04/2020	Some Carriageway Incursion	
NORTHFIELDS ASHBY DE LA ZOUCH	S50 - New Gas Pipe	LCC (Section 50/278/184)	01/01/2020	30/06/2020	Road Closure	
NOTTINGHAM ROAD ASHBY DE LA ZOUCH	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Traffic Control (Stop/Go Boards)	
THE CALLIS ASHBY DE LA ZOUCH	S50 - New Gas Pipe	LCC (Section 50/278/184)	01/01/2020	30/06/2020	Traffic Control (Two-Way Signals)	
WILLESLEY ROAD ASHBY DE LA ZOUCH	EMGA213040. Gas mains replacement abandon 412m 4" CI and SI main and insert 412m 90mm PE main to include all transfer and	East of England Network EMLDZ Gas S81	31/03/2020	04/05/2020	Traffic Control (Multi-Way Signals)	
WOOD STREET ASHBY DE LA ZOUCH	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Traffic Control (Stop/Go Boards)	
FOOTPATH P13 ASHBY-DE-LA-ZOUCH	NWL0414 - Temp Diversion of PROW P13 and P11 from South Street, Woodville across Butt Lane and Heather Lane, Blackfordby to	LCC (Section 50/278/184)	09/08/2019	07/02/2021	Road Closure	
TAMWORTH ROAD ASHBY-DE-LA-ZOUCH	Gas mains replacement abandon 187m 6" CI and 3", 6" SI main and insert 187m 63mm and 125mm PE main to include all transfers and	East of England Network EMLDZ Gas S81	23/03/2020	21/04/2020	Traffic Control (Multi-Way Signals)	
TAMWORTH ROAD ASHBY-DE-LA-ZOUCH	EMGA213041-LOCATION OF WELFARE UNIT FOR WORKFORCE IN CONJUNCTION WITH GAS MAINS REPLACEMENT WORKS IN	East of England Network EMLDZ Gas S81	05/03/2020	15/05/2020	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
GRANGE ROAD BARDON	life extending Barrier renewals and othe associated infastruture - Hours of work 0600 - 0600	NR-LNE GNGE PROJECT	16/04/2020	20/04/2020	Road Closure	
INTERLINK WAY SOUTH BARDON	Non excavatiion work - access manholes in the carraigeway for jetting and CCTV survey works 0930-1530	LCC (Section 50/278/184)	16/04/2020	16/04/2020	Traffic Control (Stop/Go Boards)	
REGS WAY BARDON	Jointing works and remedial works	Western Power, 6161 Major Projects Hinckley	14/04/2020	20/04/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD BELTON	Carriageway surface retexturing.	LCC (Works Promoter)	23/04/2020	27/04/2020	Traffic Control (Stop/Go Boards)	
LAYBY OFF B5324 WESTBOUND ASHBY ROAD BELTON	SD stone storage if required.	LCC (Works Promoter)	01/03/2020	31/08/2020	Some Carriageway Incursion	
DRIFTSIDE BLACKFORDBY	Trace, then excavate to repair gas escape and reinstate where possible	East of England Network EMLDZ Gas S81	10/04/2020 18:35:00	20/04/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD BREEDON ON THE HILL	Surface Dressing	LCC (Works Promoter)	23/04/2020	23/04/2020	Traffic Control (Stop/Go Boards)	
THE PLATCHETTS BREEDON ON THE HILL	TM REQUIRED TO CLEAR TWO BLOCKAGES IN DUCT SUCTION	BT - Inc S81	16/04/2020	17/04/2020	Traffic Control (Two-Way Signals)	
COOKS DRIVE CASTLE DONINGTON	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	17/04/2020	17/04/2020	Some Carriageway Incursion	
PADDOCK CLOSE CASTLE DONINGTON	Excavate in the footway to install 6 x tees approx 4m apart	Virgin Media - North Midland Construction	17/04/2020	21/04/2020	No Carriageway Incursion	
PARK LANE CASTLE DONINGTON	Sluice Valve Reset lid Job in Carriageway (Hot Rolled Asphalt-55/10 )	STW Water East	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
ABBEY ROAD CHARLEY	Water mains renewal of Est 1600m via Directional drill method Transfer of associated services	Asset Creation Distribution West	26/02/2020	27/04/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD COALVILLE	renew Pole	BT	17/04/2020	17/04/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD COALVILLE	Boundary box Renew 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	17/04/2020	21/04/2020	Traffic Control (Give and Take)	
BARDON ROAD COALVILLE	Installation of 450mm water main	Asset Creation Distribution West	09/04/2020	19/04/2020	Lane Closure	
BARDON ROAD COALVILLE	Trace, then excavate to repair gas escape and reinststate where possible	East of England Network EMLDZ Gas S81	15/04/2020 09:47:00	21/04/2020	No Carriageway Incursion	
BROOM LEYS AVENUE COALVILLE	Emergency Road Closure in conjunction with LB501A6W/12209001A Installation of 450mm main on Stephenson Way	Asset Creation Distribution West	09/04/2020 10:15:00	19/04/2020	Road Closure	
BUCKINGHAM ROAD COALVILLE	Emergency Road Closure in conjunction with LB501A6W/12209001A Installation of 450mm main on Stephenson Way	Asset Creation Distribution West	09/04/2020 10:15:00	19/04/2020	Road Closure	
CROPSTON DRIVE COALVILLE	Lay new gas main and services approx 51m	Fulcrum Utility Services	20/04/2020	24/04/2020	No Carriageway Incursion	
FOOTPATH N59 COALVILLE	Footpath closure for new commercial development NWL0507	LCC (Section 50/278/184)	27/02/2020	26/08/2020	Road Closure	
FOREST ROAD COALVILLE	Short Comm pipe Renew 25mm stop visible or significant leakage Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	16/04/2020 08:26:00	20/04/2020	Traffic Control (Give and Take)	
FOREST ROAD COALVILLE	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	17/04/2020	17/04/2020	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
FOREST ROAD COALVILLE	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	17/04/2020	17/04/2020	Some Carriageway Incursion	
JACKSON STREET COALVILLE	S184 site entrance. Signs, cones and barriers to close footpath and divert pedestrians to opposite side of road.	LCC (Section 50/278/184)	15/04/2020	24/04/2020	Some Carriageway Incursion	
LONDON ROAD COALVILLE	NMA Stop tap Reset lid Job in Carriageway (Hot Rolled Asphalt-30/14 )	STW Water East	23/04/2020	23/04/2020	Traffic Control (Two-Way Signals)	
MARLBOROUGH SQUARE COALVILLE	Suspension of 6 car parking spaces on Marlborough Square	LCC (Section 50/278/184)	06/01/2020	31/05/2020	Road Closure	
MEADOW LANE COALVILLE	Sluice Valve Rebuild chamber Job in Carriageway (10mm Bitmac (Tarmac) )	STW Water East	20/04/2020	22/04/2020	Traffic Control (Two-Way Signals)	
SAMSON ROAD COALVILLE	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	17/04/2020	17/04/2020	Some Carriageway Incursion	
ST DAVIDS CRESCENT COALVILLE	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6135 NW Leicestershire	16/04/2020 09:00:00	22/04/2020	Some Carriageway Incursion	
STEPHENSON WAY COALVILLE	Installation of 450mm water main	Asset Creation Distribution West	09/04/2020	19/04/2020	Lane Closure	
A512 FROM ASHBY ROAD TO LOUGHBOROUGH ROA COLEORTON	Surface Dressing	LCC (Works Promoter)	23/04/2020	24/04/2020	Traffic Control (Stop/Go Boards)	
ASHBY ROAD COLEORTON	Surface Dressing	LCC (Works Promoter)	24/04/2020	27/04/2020	Traffic Control (Stop/Go Boards)	
PAGE LANE DISEWORTH	Upgrading/reconstruction of existing PROW. Footway patching and kerbing, edging works.	LCC (Works Promoter)	23/03/2020	08/05/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
THE GREEN DONINGTON LE HEATH	UNDER THE GAS SAFETY REGS 1998 WE HAVE A MANDATORY REQUIREMENT TOUNDERTAKE THE IMMEDIATE ISOLATIONOF A	East of England Network EMLDZ Gas S81	14/04/2020	16/04/2020	No Carriageway Incursion	
ACRESFORD ROAD DONISTHORPE	RSB for 2-way signals - continuation of Fosse Civils/Matrix works	LCC (Section 50/278/184)	08/04/2020	10/05/2020	Traffic Control (Two-Way Signals)	
ASHBY ROAD DONISTHORPE	S50 - New Gas Pipe	LCC (Section 50/278/184)	17/03/2020	24/04/2020	Road Closure	
ASHBY ROAD DONISTHORPE	2-way lights on temporary 40mph location to facilitate civils works	LCC (Section 50/278/184)	20/03/2020	20/04/2020	Traffic Control (Two-Way Signals)	
CHURCH STREET DONISTHORPE	S50 - New Gas Pipe	LCC (Section 50/278/184)	20/04/2020	22/05/2020	Road Closure	
ST CHRISTOPHERS ROAD ELLISTOWN	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6135 NW Leicestershire	11/04/2020 15:35:00	20/04/2020	Some Carriageway Incursion	
WHITEHILL ROAD ELLISTOWN	Stop tap Renew 25mm Job in Footway (10mm Bitmac (Tarmac) )	STW Water East	21/04/2020	23/04/2020	Traffic Control (Give and Take)	
FOOTPATH BRIDLEWAY N52 ELLISTOWN AND BATTLEFLAT	Preparatory earthworks to enable the delivery of large scale residential development	LCC (Section 50/278/184)	11/06/2019	10/12/2020	Road Closure	
NORMANTON LANE HEATHER	Surface Dressing	LCC (Works Promoter)	20/04/2020	22/04/2020	Road Closure	
PISCA LANE HEATHER	Skip - Licence- 789964	LCC (Permit Authority)	17/04/2020 12:56:45	23/04/2020	Some Carriageway Incursion	
ASHBURTON ROAD HUGGLESCOTE	TM required to clear blocked duct.	BT - Inc S81	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
CENTRAL ROAD HUGGLESCOTE	TM required to clear blocked duct.	BT - Inc S81	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	
CENTRAL ROAD HUGGLESCOTE	TM required to clear blocked duct. 4-way and 3-way lights on this road.	BT - Inc S81	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	
DENNIS STREET HUGGLESCOTE	TM required to clear blocked duct.	BT - Inc S81	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	
FOOTPATH N55 HUGGLESCOTE	Temp TRO- NWL0360	LCC (Section 50/278/184)	10/06/2019	09/12/2020	Some Carriageway Incursion	
FOOTPATH N86 HUGGLESCOTE	RSB Footpath diversion	LCC (Section 50/278/184)	05/02/2020	04/08/2021	Road Closure	
FOOTPATH N86 HUGGLESCOTE	S38 road is being constructed through existing footpath.	LCC (Section 50/278/184)	13/03/2020	12/03/2021	Road Closure	
GRANGE ROAD HUGGLESCOTE	Open Cut / Directional Drill along Grange Road Approx 60m of 250mm PE Approx 600m of 180mm PE Approx 250m of 125mm PE	New Connections Req East	20/04/2020	17/06/2020	Traffic Control (Two-Way Signals)	
GRANGE ROAD HUGGLESCOTE	Excavate and connect to GTC 180mm Medium Pressure Gas main and lay 330m of 180mm new gas main from connection point to	GTC - EPL\$R-GTC direct	21/04/2020	22/05/2020	Traffic Control (Two-Way Signals)	
GRANGE ROAD HUGGLESCOTE	TM required to clear blocked duct.	BT - Inc S81	22/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	
HIGH STREET IBSTOCK	Boundary box Install,Clear to Boundary Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	20/04/2020	20/04/2020	Traffic Control (Give and Take)	
PRETORIA ROAD IBSTOCK	Small Washout Install In-line 4" Leak Job in Verge (Grass )	STW Water East	17/04/2020	21/04/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
STATION ROAD IBSTOCK	LOCATE TEE (FOOTWAY ONLY)	Virgin Media - North Midland Construction	17/04/2020	21/04/2020	No Carriageway Incursion	
BROADHILL ROAD KEGWORTH	Trans Std Sew Rep to 225mm await date Collapsed sewer pipe Job in Verge (10mm Bitmac (Tarmac) )	STW Waste	22/04/2020	28/04/2020	Traffic Control (Give and Take)	
BURLEY RISE KEGWORTH	INVESTIGATORY GAS MAINS WORKS FOLLOWING PREVIOUS GAS MAINS REPLACEMENT**NO SERVICES OR PROPERTIES	East of England Network EMLDZ Gas S81	06/04/2020	17/04/2020	Some Carriageway Incursion	
LONDON ROAD KEGWORTH	NMA Washout Reset lid Job in Verge (Grass )	STW Water East	22/04/2020	22/04/2020	Traffic Control (Two-Way Signals)	
WHATTON ROAD KEGWORTH	DISCONNECT 1X 25MM PE SERVICE 1M FROM MAIN IN CARRIAGEWAY	East of England Network EMLDZ Gas S81	22/04/2020	24/04/2020	Traffic Control (Priority Working)	
CHURCH STREET LOCKINGTON	Skip - Licence- 789856	LCC (Permit Authority)	17/04/2020 16:24:12	23/04/2020	Some Carriageway Incursion	
WEST END LONG WHATTON	NMA Defect CLO - Remedial Rein by CLO Job in Private Land (Concrete )	STW Water East	16/04/2020	16/04/2020	Traffic Control (Two-Way Signals)	
NOTTINGHAM ROAD LOUNT	Surface Dressing	LCC (Works Promoter)	23/04/2020	24/04/2020	Traffic Control (Stop/Go Boards)	
BURTON ROAD MEASHAM	NMA Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	16/04/2020	16/04/2020	Traffic Control (Two-Way Signals)	
HIGH STREET MEASHAM	Sew Rep to 225mm 3-5m deep In h'way Job in Carriageway Job in Footway (10mm Bitmac (Tarmac) )	STW Waste	14/04/2020	20/04/2020	Road Closure	
NEW STREET MEASHAM	LAY A NEW GAS SERVICE 2 METERS FROM THE MAIN LOCATED IN THE NEAR SIDEFOOTWAY	East of England Network EMLDZ Gas S81	22/04/2020	24/04/2020	Traffic Control (Multi-Way Signals)	



Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
WILKES AVENUE MEASHAM	LAY A NEW GAS SERVICE 4 METERS FROM THE MAIN LOCATED IN THE NEARSIDECARRIAGEWAY	East of England Network EMLDZ Gas S81	22/04/2020	28/04/2020	Traffic Control (Give and Take)	
WORDSWORTH WAY MEASHAM	INVESTIGATORY GAS MAINS WORKS FOLLOWING PREVIOUS GAS MAINS REPLACEMENT**NO SERVICES OR PROPERTIES	East of England Network EMLDZ Gas S81	15/04/2020	28/04/2020	Some Carriageway Incursion	
ASHBY ROAD MOIRA	Bbox Renew 25mm add Meter Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	16/04/2020 11:26:00	20/04/2020	Traffic Control (Give and Take)	
BRITON LODGE CLOSE MOIRA	NMA Defect CLO - Remedial Rein by CLO Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	24/04/2020	24/04/2020	Traffic Control (Give and Take)	
DONISTHORPE LANE MOIRA	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Road Closure	
MEASHAM ROAD MOIRA	S278 works - digging a trench in footway for services/reinstatement of the footway/kerbs. Road narrows and ped walkway	LCC (Section 50/278/184)	23/03/2020	24/04/2020	Some Carriageway Incursion	
RAWDON ROAD MOIRA	Drainage scheme Road Closure 3rd Febuary 2020 till 10th April 2020	LCC (Works Promoter)	24/02/2020 07:58:52	01/05/2020	Road Closure	
ASHBY ROAD NORMANTON LE HEATH	Surface Dressing	LCC (Works Promoter)	21/04/2020	23/04/2020	Road Closure	
HEATHER LANE NORMANTON LE HEATH	Surface Dressing	LCC (Works Promoter)	20/04/2020	22/04/2020	Road Closure	
MAIN STREET OAKTHORPE	TTL requires for construction of a new development bellmouth road entrance.	LCC (Section 50/278/184)	20/04/2020	22/04/2020	Traffic Control (Two-Way Signals)	
BRIDGE STREET PACKINGTON	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Road Closure	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BRIDGE STREET PACKINGTON	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Road Closure	
HEATHER LANE PACKINGTON	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Road Closure	
MEASHAM ROAD PACKINGTON	Surface Dressing	LCC (Works Promoter)	22/04/2020	24/04/2020	Road Closure	
NORMANTON ROAD PACKINGTON	Surface Dressing	LCC (Works Promoter)	21/04/2020	23/04/2020	Road Closure	
SPRING LANE PACKINGTON	ALTER AND RELAY A DOMESTIC GAS SERVICE 1M FROM THE MAIN LOCATED IN THECARRIAGEWAY	East of England Network EMLDZ Gas S81	21/04/2020	27/04/2020	Some Carriageway Incursion	
CHURCH LANE RAVENSTONE	Long Comm pipe Cut Off 25mm Job in Footway (6mm Bitmac (Tarmac) )	STW Water East	20/04/2020	22/04/2020	Traffic Control (Give and Take)	
LEICESTER ROAD RAVENSTONE	(Enquiry 749434) please raise kerbs at crossing point so to stop water pooling onto footway and allow water to flow to gullys. keep crossing point.	LCC (Works Promoter)	24/04/2020	24/04/2020	Traffic Control (Two-Way Signals)	
LEICESTER ROAD RAVENSTONE	Install external meter in boundary box at depth of under 1.5 meters by Minimum dig with Permanent Reinstatement	Integra Utility Services	17/04/2020	17/04/2020	Some Carriageway Incursion	
FOOTPATH O46 RAVENSTONE WITH SNIBSTON	SOW 3m of 63mm PE to connect onto existing 90mm main via UPT with 80mm outlet & SV	New Connections Req East	16/04/2020	20/04/2020	No Carriageway Incursion	
FOOTPATH P94 STRETTON EN LE FIELD	Closure of Footpath P94 and P96 - unsafe for members of the public while construction works are underway.	LCC (Section 50/278/184)	24/02/2020	23/08/2020	Road Closure	
HOUGH HILL SWANNINGTON	REMOVE kiosk	BT - Inc S81	17/04/2020	21/04/2020	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start Date	Expected End Date	Traffic Management	Notes
BREEDON LANE TONGE	Installation of Event Duration Monitor in MH SK41237201 estimated 20 min duration	Capital Delivery - Manhole and CCTV surveys	23/04/2020	23/04/2020	Traffic Control (Give and Take)	
BREEDON LANE TONGE	Installation of Event Duration Monitor in MH SK41237201 estimated 20 min duration	Capital Delivery - Manhole and CCTV surveys	21/04/2020	21/04/2020	Traffic Control (Give and Take)	
PETERS CLOSE TONGE	replace upto 12m of piping, replace m/h lid, construct new off set arterial gully.	LCC (Works Promoter)	20/04/2020	22/04/2020	Traffic Control (Multi-Way Signals)	
BONCHURCH ROAD WHITWICK	Urgent excavation in highway to locate and repair LV cable fault.	Western Power, 6135 NW Leicestershire	11/04/2020 11:13:00	16/04/2020	No Carriageway Incursion	
EVEDEN CLOSE WHITWICK	FIT NEW TEE (FOOTWAY ONLY)	Virgin Media - North Midland Construction	17/04/2020	21/04/2020	No Carriageway Incursion	
LOUGHBOROUGH ROAD WHITWICK	Excavate footway to install new duct and tees for customer connection	Virgin Media - North Midland Construction	20/04/2020	21/04/2020	No Carriageway Incursion	
LOUGHBOROUGH ROAD WHITWICK	LAY NEW DOMESTIC 32MM PE SERVICE 2M FROM MAIN IN FOOTWAY	East of England Network EMLDZ Gas S81	22/04/2020	24/04/2020	Traffic Control (Two-Way Signals)	
NORTH STREET WHITWICK	LOCATE TEE (FOOTWAY ONLY)	Virgin Media - North Midland Construction	21/04/2020	23/04/2020	No Carriageway Incursion	
SILVER STREET WHITWICK	Long Comm pipe Install 25mm Job in Carriageway (10mm Bitmac (Tarmac))	STW Water East	22/04/2020	28/04/2020	Traffic Control (Two-Way Signals)	
NOTTINGHAM ROAD WORTHINGTON	Surface Dressing	LCC (Works Promoter)	23/04/2020	27/04/2020	Traffic Control (Stop/Go Boards)	
NOTTINGHAM ROAD WORTHINGTON	Surface Dressing	LCC (Works Promoter)	23/04/2020	24/04/2020	Traffic Control (Stop/Go Boards)	